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1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this
monthly progress report (MPR) to discuss
environmental cleanup at the former Mare Island
Naval Shipyard (MINS) in Vallejo, California. This
MPR does not discuss cleanup work by the City of
Vallejo (City) or its developer, Lennar Mare Island
(LMI), through the Navy’s Eastern Early Transfer
Parcel (EETP) Environmental Services Cooperative
Agreement (ESCA). The work completed by the
city through LMI this month is reported separately.
This MPR discusses progress made during the
reporting period from July 28, 2017, through
August 31, 2017. The information provided in this
report includes updates to field work and removal
actions, document submittals, the progress of
regulatory reviews, issues associated with Navy
environmental programs, and Base Realignment
and Closure (BRAC) Cleanup Team (BCT) and
Restoration Advisory Board (RAB) meetings.

2.0 FIELD WORK, ACTIONS, AND
UPCOMING EVENTS

The Navy performed field work at the Solid Waste
Management Unit (SWMU) 78 and Building 505
Site; and Unexploded Ordnance (UXO) Site 3 —
Dredge Pond 3E and Northern Marine Corps Firing
Range.

SWMU 78 and Building 505 Site

Navy investigation work for soil at the SWMU 78
and Building 505 Site on the north end of Mare
Island continues to be delayed because of the rain
earlier in the year and the high water table. The
Navy is continuing to monitor the site. If dry
weather continues, the investigation work could
resume in the early fall.

UXO Site 3 — Dredge Pond 3E and Northern
Marine Corps Firing Range

The Navy continues to conduct biweekly site
inspections at UXO Site 3—Dredge Pond 3E and
Northern Marine Corps Firing Range in accordance
with the Final Environmental Protection Plan for
the site. The Navy is monitoring the receding water
at the site, vegetative cover, and bird nesting
activity and will be initiating remedial investigation
field work in September.

2017 RAB Tour
On Thursday, August 17, 2017, the Navy and Lennar Mare
Island (LMI) hosted a RAB tour to showcase the cleanup
activities at various sites at MINS. During the tour, the RAB
was able to see and learn about the MINS sites and ask the
Navy, LMI, and the regulatory agencies questions about the
work being conducted.

Public Meeting—September 28, 2017

The Navy will host a public meeting to discuss the
Proposed Plan/Draft Remedial Action Plan for
Investigation Area F1 on Thursday September 28,
2017 at 7:00 PM at the Mare Island Conference
Center.
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3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY
REVIEW

The Navy submitted the following documents
during the reporting period:

e Final Installation Restoration Site 17 (IR17) and
Building 503 Area Land Use Control Remedial
Design

e Final Groundwater Monitoring Report for
Building 742, Former Degreasing Plant, Defense
Reutilization and Marketing Office South,
Production Manufacturing Area, and South Shore
Area, Spring 2017

The Navy received comments on or concurrence
from the regulatory agencies on the following
documents during the reporting period:

o Concurrence received from the Department of
Toxic Substances Control (DTSC) on the Final
IR17 and Building 503 Area Remedial Action —
Soil Gas Monitoring Work Plan

e Concurrence received from DTSC on the Final
IR17 and Building 503 Area Land Use Control
Remedial Design

o Concurrence received from the Regional Water
Quality Control Board (Regional Water Board)
on the Draft Final IA F1 Proposed Plan/Draft
Remedial Action Plan

o Comments received from DTSC and the Regional
Water Board on the Draft Final UXO 3 Remedial
Investigation Work Plan Supplement

o Concurrence received from DTSC and the
Regional Water Board on the Final Work Plan for
As-Needed Groundwater Sampling, Soil Gas
Sampling, Well Installation, and Well
Abandonment

o Comments received from the Regional Water
Board on the Draft Sampling and Analysis Plan
for Initial Assessment of Perfluorinated
Compounds (PFCs) and Polyfluoroalkyl
Substances (PFAS) Sites; DTSC noted they had
no comments

4.0 REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS

The documents presented in the following table
include only documents that address sites where
the Navy remains responsible for the cleanup
work.

Number of Documents Submitted 11
by the Navy

Number of DTSC Comments 20
Received by the Navy

Number of Regional Water Board 14
Comments Received by the Navy

Number of EPA Comments )
Received by the Navy

BCT meetings are held regularly with the Navy,

DTSC, and Regional Water Board to discuss the
progress of environmental cleanup at MINS. The
next BCT meeting will be held on September 28,
2017.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
RAB meetings are scheduled for:

e September 28, 2017

e November 30, 2017

e January 25, 2018

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION

Janet Lear
BRAC Environmental Coordinator

E-mail: janet.lear@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924
San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil
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